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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
252.232-7007  LIMITATION OF GOVERNMENT'S OBLIGATION (APR 2014)
(a) Contract line item(s) 0001-1013 are included in the contract and CLINs 0015AC and 0016 are incrementally

funded. For this/these item(s), the sum of $3,473,452.81 of the total price of $5,012,196.99 is presently available for
payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause.

(b) For items(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which
the total amount payable by the Government, including reimbursement in the event of termination of those item(s)
for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of
anything to the contrary in the clause entitled "TERMINATION FOR THE CONVENIENCE OF THE
GOVERNMENT." As used in this clause, the total amount payable by the Government in the event of termination
of applicable contract line item(s) for convenience includes costs, profit and estimated termination settlement costs
for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor will
notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor's best
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for subsequent
period as may be specified in the allotment schedule in paragraph (j) of this clause, or otherwise agreed to by the
parties. If after such notification additional funds are not allotted by the date identified in the Contractor's
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional
funds have not been allotted, pursuant to the clause of this contract entitled "TERMINATION FOR THE
CONVENIENCE OF THE GOVERNMENT".

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph
(a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds.
The provisions of paragraph (b) through (d) of this clause will apply in like manner to the additional allotted funds
and agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing,
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause
entitled "disputes.”
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(f) The Government may at any time prior to termination allot additional funds for the performance of the contract
line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled
"DEFAULT." The provisions of this clause are limited to work and allotment of funds for the contract line item(s)
set forth in paragraph (a) of this clause. This clause no longer applies once the contract if fully funded except with
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) or
(e) of this clause.

(h) Nothing in this clause affects the right of the Government to this contract pursuant to the clause of this contract
entitled "TERMINATION FOR CONVENIENCE OF THE GOVERNMENT."

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise
prohibited under 31 U.S.C. 1342.

(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following
schedule:

On or before 1 December 2017
0015AC: $380,000.00

0016: $1,158,744.18
(End of clause)

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $1,575,604.00 from $3,436,592.99 to
$5,012,196.99.

SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $131,879.88 from $219,799.80 to $87,919.92.

CLIN 0002
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $146,437.52 from $244,062.53 to $97,625.01.

SUBCLIN 0003AA
The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.
The total cost of this line item has decreased by $45,654.94 from $228,274.72 to $182,619.78.
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SUBCLIN 0004AA
The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.
The total cost of this line item has decreased by $28,596.22 from $142,981.09 to $114,384.87.

CLIN 0005
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $89,836.13 from $149,726.89 to $59,890.76.

CLIN 0006
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $50,842.79 from $84,737.99 to $33,895.20.

CLIN 0007
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $87,825.77 from $146,376.28 to $58,550.51.

CLIN 0008
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $56,271.31 from $93,785.51 to $37,514.20.

CLIN 0009
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $159,847.39 from $266,412.32 to $106,564.93.

CLIN 0010
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $28,739.27 from $47,898.79 to $19,159.52.

CLIN 0011
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $68,466.69 from $114,111.15 to $45,644.46.

CLIN 0012
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $79,405.37 from $132,342.28 to $52,936.91.
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CLIN 0013
The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.
The total cost of this line item has decreased by $34,940.90 from $58,234.83 to $23,293.93.
CLIN 0016
The option status has changed from Option to Option Exercised.
CLIN 0017
The option status has changed from Option to Option Exercised.
CLIN 1001 is added as follows:
ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1001 6 Months $21,979.98 $131,879.88
NSGB Port Operations Services
FFP
Ship Movement Support - Harbor Tugs, Pusher Boat, Pilot, Line Handlers.
Services are to be performed in accordance with the Performance Work Statement
Section C 6.0.
FOB: Destination
MILSTRIP: N6051418RCO003CH
PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A
NET AMT $131,879.88
ACRN AC $131,879.88

CIN: N6051418RC003CH1001

CLIN 1002 is added as follows:



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1002 6 Months $24,406.253
NSGB Port Operations Services
FFP

Tugs and Pusher Boat Maintenance in support of Section C 6.0. Services are to be
performed in accordance with the Performance Work Statement Sections C 12.0, C
13.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH1002

CLIN 1003 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

1003

2 Months $22,827.472
NSGB Port Operations Services
FFP
Berth Day Support - Ferry Services.
Navy
Services are to be performed in accordance with the Performance Work Statement
Section C 7.0.
FOB: Destination
MILSTRIP: N6051418RC003CH
PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH1003

CLIN 1004 is added as follows:
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AMOUNT
$146,437.52

$146,437.52
$146,437.52

AMOUNT
$45,654.94

$45,654.94
$45,654.94



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT

1004

2 Months
NSGB Port Operations Services
FFP
Berth Day Support - Ferry Services Maintenance.
Navy

UNIT PRICE
$14,298.11

Berth Day Support - Ferry Services Maintenance in support of Section C 7.0.

Services are to be performed in accordance with the Performance Work Statement

Sections C 12.0, C 13.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH1004

CLIN 1005 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT

1005

6 Months
NSGB Port Operations Services
FFP

Weight Handling Equipment and Lift Maintenance. Provide equipment and travel
lift maintenance in support of Section C 17.0 in accordance with PWS Sections C

12.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

ACRN AC
CIN: N6051418RC003CH1005

CLIN 1006 is added as follows:

NET AMT

UNIT PRICE
$14,972.689

NET AMT
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AMOUNT
$28,596.22

$28,596.22
$28,596.22

AMOUNT
$89,836.13

$89,836.13
$89,836.13



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1006 6 Months $8,473.799
NSGB Port Operations Services
FFP

Berth Day Support - Facility Response Team Services (Oil Spill Response
Operations). Services are to be performed in accordance with the Performance

Work Statement Section C 8.0.

FOB: Destination

MILSTRIP: N6051418RCO003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH
SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH1006
CLIN 1007 is added as follows:
ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
1007 6 Months $14,637.628

NSGB Port Operations Services
FFP
Berth Day Support - Facility Response Team Maintenance (Oil Spill Response

Boat and Equipment Maintenance) in support of Section C 8.0. Services are to be

performed in accordance with the Performance Work Statement Sections C 12.0
and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT

ACRN AC
CIN: N6051418RC003CH1007

CLIN 1008 is added as follows:
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AMOUNT
$50,842.79

$50,842.79
$50,842.79

AMOUNT
$87,825.77

$87,825.77
$87,825.77



ITEM NO  SUPPLIES/SERVICES

1008

ITEM NO SUPPLIES/SERVICES

1009

QUANTITY
6

NSGB Port Operations Services

FFP

Berth Day Support — Berth Day Boats, Dive Boats and Maintenance Services in

UNIT
Months

UNIT PRICE
$9,378.551

support of Section C 9.0. Services are to be performed in accordance with the

Performance Work Statement Sections C 12.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RCO03CH

PURCHASE REQUEST NUMBER: N6051418RCO003CH

SIGNAL CODE: A

ACRN AC

CIN: N6051418RC003CH1008

CLIN 1009 is added as follows:

QUANTITY
6

NSGB Port Operations Services

FFP

Waterfront Equipment Maintenance in accordance with the Performance Work

Statement Sections C 12.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RCO03CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

ACRN AC

CIN: N6051418RC003CH1009

CLIN 1010 is added as follows:

UNIT
Months

NET AMT

UNIT PRICE
$26,641.232

NET AMT
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AMOUNT
$56,271.31

$56,271.31
$56,271.31

AMOUNT
$159,847.39

$159,847.39
$159,847.39



ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1010 6 Months $4,789.879
NSGB Port Operations Services
FFP

Yard Craft Maintenance (YC1639) in accordance with the Performance Work
Statement Sections C 12.0, C 13.0 and C 14.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH1010
CLIN 1011 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
1011 6 Months $11,411.115

NSGB Port Operations Services

FFP

Sound and Security Watch. Services are to be performed in accordance with the
Performance Work Statement Section C 4.10.

FOB: Destination

MILSTRIP: N6051418RC0O03CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT
ACRN AC
CIN: N6051418RC003CH1011

CLIN 1012 is added as follows:
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AMOUNT
$28,739.27

$28,739.27
$28,739.27

AMOUNT
$68,466.69

$68,466.69
$68,466.69
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1012 6 Months $13,234.228 $79,405.37
NSGB Port Operations Services
FFP

Harbor Security Boats Maintenance (Harbor Security Boat, Trailer, Transport and
Lift Maintenance) in support of Section C 10.0. Services are to be performed in
accordance with the Performance Work Statement Sections C 12.0 and C 14.0.
FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT $79,405.37
ACRN AC $79,405.37
CIN: N6051418RC003CH1012
CLIN 1013 is added as follows:
ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1013 6 Months $5,823.483 $34,940.90
NSGB Port Operations Services
FFP

Contract Data, Plans and Reports Requirements. Services are to be performed in
accordance with the Performance Work Statement Section C 24.0.

FOB: Destination

MILSTRIP: N6051418RC003CH

PURCHASE REQUEST NUMBER: N6051418RC003CH

SIGNAL CODE: A

NET AMT $34,940.90
ACRN AC $34,940.90
CIN: N6051418RC003CH1013

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $1,805,604.00
from $1,667,848.81 to $3,473,452.81.

SUBCLIN 0015AB:
AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CHO0015AB)

was increased by $380,000.00 from $0.00 to $380,000.00
The contract ACRN AC has been added.
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The CIN N6051418RC003CHO0015AB has been added.
The Cost Code 51418RC003CH has been added.

CLIN 0016:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH0016) was
increased by $291,255.82 from $0.00 to $291,255.82

The contract ACRN AC has been added.

The CIN N6051418RC003CHO0016 has been added.

The Cost Code 51418RC003CH has been added.
CLIN 0017:

AC: 1781804 52FA 257 00520 056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH0017) was
increased by $125,604.00 from $0.00 to $125,604.00

The contract ACRN AC has been added.

The CIN N6051418RC003CHO0017 has been added.

The Cost Code 51418RC003CH has been added.

CLIN 1001:
Funding on CLIN 1001 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1001

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $131,879.88

Total: $131,879.88

Cost Code: 51418RC003CH

CLIN 1002:
Funding on CLIN 1002 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1002

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $146,437.52

Total: $146,437.52

Cost Code: 51418RC003CH

CLIN 1003:
Funding on CLIN 1003 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1003
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Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $45,654.94
Total: $45,654.94

Cost Code: 51418RC003CH

CLIN 1004:
Funding on CLIN 1004 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1004

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $28,596.22

Total: $28,596.22

Cost Code: 51418RC003CH

CLIN 1005:
Funding on CLIN 1005 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1005

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $89,836.13

Total: $89,836.13

Cost Code: 51418RC003CH

CLIN 1006:
Funding on CLIN 1006 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1006

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $50,842.79

Total: $50,842.79

Cost Code: 51418RC003CH

CLIN 1007:
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Funding on CLIN 1007 is initiated as follows:
ACRN: AC
CIN: N6051418RC003CH1007
Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $87,825.77
Total: $87,825.77
Cost Code: 51418RC003CH

CLIN 1008:
Funding on CLIN 1008 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1008

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $56,271.31

Total: $56,271.31

Cost Code: 51418RC003CH

CLIN 1009:
Funding on CLIN 1009 is initiated as follows:

ACRN: AC

CIN: N6051418RC003CH1009

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $159,847.39

Total: $159,847.39

Cost Code: 51418RC003CH

CLIN 1010:
Funding on CLIN 1010 is initiated as follows:

ACRN: AC
CIN: N6051418RC003CH1010
Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00

Increase: $28,739.27
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Total: $28,739.27
Cost Code: 51418RC003CH

CLIN 1011:
Funding on CLIN 1011 is initiated as follows:

ACRN: AC

CIN: N6051418RC0O03CH1011

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $68,466.69

Total: $68,466.69

Cost Code: 51418RC003CH

CLIN 1012:
Funding on CLIN 1012 is initiated as follows:

ACRN: AC

CIN: N6051418RC0O03CH1012

Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $79,405.37

Total: $79,405.37

Cost Code: 51418RC003CH

CLIN 1013:
Funding on CLIN 1013 is initiated as follows:

ACRN: AC
CIN: N6051418RC003CH1013
Acctng Data: 1781804 52FA 257 00520 056521 2D PRPIFT 00
Increase: $34,940.90
Total: $34,940.90
Cost Code: 51418RC003CH
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for SUBCLIN 0003AA has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for SUBCLIN 0004AA has been changed from:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0006 has been changed from:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0007 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0008 has been changed from:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0010 has been changed from:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0012 has been changed from:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule item for CLIN 0013 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
Page 21 of 26

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-JUN-2017 TO N/A
31-MAR-2018

To:

DELIVERY DATE QUANTITY

POP 01-JUN-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1001 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1002 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1003 has been added:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-OCT-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1004 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1005 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1006 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1007 has been added:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



POP 01-OCT-2017 TO N/A
31-MAR-2018

N6883617P0594

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1008 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1009 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1010 has been added:

DELIVERY DATE QUANTITY

POP 01-OCT-2017 TO N/A
31-MAR-2018

SHIP TO ADDRESS

NAVAL STATION GUANTANAMO BAY
SHAWN STACEY

PORT SERVICES

GUANTANAMO BAY

(757) 458-4830 OFFICE

FOB: Destination

The following Delivery Schedule for CLIN 1011 has been added:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

P00002
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N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE

N60514

DODAAC/
CAGE



N6883617P0594

P00002
Page 25 of 26
POP 01-OCT-2017 TO N/A NAVAL STATION GUANTANAMO BAY  N60514
31-MAR-2018 SHAWN STACEY
PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination
The following Delivery Schedule for CLIN 1012 has been added:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-OCT-2017 TO N/A NAVAL STATION GUANTANAMO BAY  N60514
31-MAR-2018 SHAWN STACEY
PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination
The following Delivery Schedule for CLIN 1013 has been added:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-OCT-2017 TO N/A NAVAL STATION GUANTANAMO BAY N60514
31-MAR-2018 SHAWN STACEY
PORT SERVICES
GUANTANAMO BAY
(757) 458-4830 OFFICE
FOB: Destination
INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for CLIN 1001:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1002:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1003:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1004:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government



The following Acceptance/Inspection Schedule was added for CLIN 1005:
INSPECT AT INSPECT BY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1006:
INSPECT AT INSPECT BY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1007:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1008:
INSPECT AT INSPECT BY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1009:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1010:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1011:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1012:
INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1013:
INSPECT AT INSPECTBY  ACCEPT AT
Destination Government Destination

(End of Summary of Changes)

N6883617P0594
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ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government

ACCEPT BY
Government



